

### Timeline of Activities

| Date  | Activity   | Short-Term TA   |
|---|--|-----------------|
|   | <b>Preparation Phase</b>   |                 |
| Early December                                      | Formation of Review Coordination Committee (RCC)<br>Interviews with key persons to prepare draft list of review issues<br>Preparation meetings of RCC  |                 |
| 21 <sup>st</sup> Dec                                | Development Partner's Meeting  |                 |
| Last week of December                               | MoPHP <ul style="list-style-type: none"> <li>- Issue Decree for the HSRev, appoint members of Thematic Groups (TG)</li> <li>- Start recruitment process for secretaries</li> </ul> Partners <ul style="list-style-type: none"> <li>- Assign HSRev focal person / technical staff within country office / from project staff</li> <li>- Earmark short-term TA and budget</li> </ul> |                 |
|   | <b>Start-up Phase</b>  |                 |
| First week of January<br>or<br>First week after Eid | TG Meeting (1): <ul style="list-style-type: none"> <li>- Inform TG on its tasks</li> <li>- discuss expectations and goals for the thematic area</li> <li>- review workplan for start-up phase</li> <li>- distribute tasks to prepare for consecutive meetings</li> </ul>   |                 |
| Last week of January                                | TG Meeting (2): <ul style="list-style-type: none"> <li>- Participatory mapping of activities of MoPHP and partners within the thematic area</li> </ul>   |                 |
| First week of February                              | TG Meeting (3): <ul style="list-style-type: none"> <li>- Participatory definition and prioritization of review issues</li> </ul>   | Planning Expert |
| Second week of February                             | TG Meeting (4): <ul style="list-style-type: none"> <li>- Participatory definition of timeline and resources (working groups, TA, etc.)</li> </ul>  |                 |
| Third week of February                              | TG Meeting (5): <ul style="list-style-type: none"> <li>- Endorsement of workplan</li> </ul>  |                 |
| Last week of February                               | Development Partners' Meeting<br>Advisory Board meeting  |                 |
|   | <b>Review Phase</b>  |                 |
| March to June                                       | TG meets at least monthly<br>Other activities according to workplans <ul style="list-style-type: none"> <li>- including working groups, consultants, workshops, etc.</li> </ul>  | Various experts |
|   | <b>Strategic Planning Phase</b>  |                 |
| July  | Conference to present findings of the review phase   |                 |
| July to Oct   | Various exercises for <ul style="list-style-type: none"> <li>- prioritization of review findings</li> <li>- integration of recommendations into one updated Health Sector Strategy</li> </ul>  | Various experts |
| Nov   | Present and discuss updated strategy at National Health and Population Conference  |                 |